Client: Peter
Project: Peter
Project Manager: [Team Leader]
Project Start Date:
Project End Date:
Project Length in Days:

M. Rajesh
Providing Cattery in Mamidi Pramanam in SP Park in Ward No: 17, I P Park
Novem
11-Mar-2022
11-Mar-2023
365

PROJECT PLANNING TEMPLATE

S.No	Assignment	Id	Days	Start Date	Finish Date	Resource Name
1	[illegible]	1	10 days	11-Mar-22	24-Mar-22	[illegible]
2	[illegible]	2	10 days	25-Mar-22	07-Apr-22	[illegible]
3	[illegible]	3	30 days	08-Apr-22	17-May-22	[illegible]
4	[illegible]	4	30 days	18-May-22	01-Jun-22	[illegible]
5	[illegible]	5	10 days	02-Jun-22	15-Jun-22	[illegible]
6	[illegible]	6	10 days	16-Jun-22	29-Jun-22	[illegible]
7	[illegible]	7	10 days	30-Jun-22	13-Jul-22	[illegible]
8	[illegible]	8	10 days	14-Jul-22	27-Jul-22	[illegible]
9	[illegible]	9	10 days	28-Jul-22	10-Aug-22	[illegible]
10	[illegible]	10	10 days	11-Aug-22	24-Aug-22	[illegible]

Scanned with CamScanner